A\ ALDEN COURTS OF WATERFORD
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HAND DELIVERED

October 11, 2017 RECE'VED
Ms. Courtney Avery 0CT 12 2017
Administrator
Hlinois Health Facilities Planning Board HEALTH FACILITIES &
525 West Jefferson Street, 27 Floor SERVICES REVIEW BOARD

Springfield, IL 62761

RE:  ALDEN COURTS OF WATERFORD
Project # 15-037 (the “Project™)
Final Realized Project Cost Report

Dear Ms. Avery:

We are pleased to provide the Final Realized Project Cost Report for Project 15-037 as required by
the Review Board’s rules. The Project was licensed on February 15, 2017 in advance of the August 31,
2017 Project Completion Date.

Attached with this letter is an itemization of all Project costs that have been incurred. These
Project costs represent all of the expenditures required to complete the Project. There are no additional
costs associated or capital expenditures related to the Project. We are also providing a final Application
and Certification for Payment form (AIA form G702) with this report.

As an officer of the Permit Holder I certify that to the best of my knowledge the Project has
complied with all permit requirements.

Sincerely,

ALDEN C TS OF WATERFORD

By: OFFICIAL SEAL
NUTA:?EUEPIH SCHULLO

LIC, STATE
My C OF LLINOIS

ston Expires August 30, 2020

Printed Name: Joan Carl

Title: Co-Manager
Subscribed before me this H day of
0C s Grer ,2017
Sigrature of Notary
Seal
4200 West Peterson Avenue Chicago, lllinois 60646 (773) 286-3883




Alden Courts of Waterford - Project 15-037
Final Project Costs 2017

Use of Funds
Total Project Permit Final
Modernization Contracts $250,000 $245,285
Contingencies $25,000 $0
Architectural/Engineerinng Fees $38,500 $38,403
Consulting and Other Fees 355,000 $73,957
Movable or Other Equipment $106,242 $115,311
Other Costs to be Capitalized $10,000 $11,402
Total $484,742 $484,359
Sources of Funds
Cash and Securities $484,742 $484,359
Total $484,742 $484,359

8996552v1(34983-0001)




APPLICATION AND CERTIFICATE FOR PAYMENT

A 1A DOCUMENT G 702

TO (OWNER): Waterford Rehab & Courts, L. L. C.
Accounts Payable Department
4200 West Peterson Avenue
Chicago, lllinois

"A" Wing Remodei

1285

CONTRACT:
Job#

INVOICE DATE

FROM:
Alden Bennett Construction Co, Inc.
4200 Wesl Peterson Avenue
Chicago, lilinois 60646

inv. #

Architect's Application for Payment
CHANGE ORDER SUMMARY
Change Drders approved in
previous months by Owner
TOTAL

ADDITIONS DEDUCTIONS

Approved this Month
Number Date Approved

TOTALS -

| The undersigned Architect certifies that to the best of the Architect's

" knowledge, information and belief the Work covered by this Application for
Payment has been completed in accordance with the Contract Documents, that
all amounts have been paid by the Architect for Work for which previous
Certificates for Payment were jssued and payments received from the Owner,
and that current payment shown herein is now due

Application is made for payment as shown below in connection with the Contract
Continuation Sheet AlA Document G703 is attached

1. ORIGINAL CONTRACT SUM.......... $ 245,285.00
2. Change Orders...........cocieeeeeeiimmiceeceeeee, $
3. CONTRACT SUM TO DATE (Line 1T+ 2}.vovciiceranens s 245,285.00
4, TOTAL COMPLETED & STORED TO DATE ............ $ 245,285.00
Percentage Complete 100.00%
5. LESS Previous Applications for payment 5 245,285.00
7. CURRENT PAYMENT DUE ......oconineinierisrisrrriararnennaens | $ 0.00
8. BALANCE TO FINISH
(Line3lessLin@B )., 5 0.00

Aldé'ﬁ"Bennett Construction

8/15/2016 +

State of:  [LLINOIS

Subscribed and sworn to before me this

Notary Public:

Date:

My Commission expires;

omcmllz.zo SEA:ILR
PHILIP RIZZO, JR.
NOTARY PUBLIC, STATE OF RLINOIS
MY COMMISSION EXPIRES 8/28/2019
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